
ID Task Name Duration Start Finish % Complete

1 Crack sealing 69 days Tue 2/9/10 Fri 5/14/10 100%

2 Planning 4 days Tue 2/9/10 Fri 2/12/10 100%

3 Bidding 16 days Mon 2/15/10 Mon 3/8/10 100%

4 Construction 35 days Mon 3/29/10 Fri 5/14/10 100%

5 Residential Crack Sealing 76 days Mon 8/2/10 Mon 11/15/10 100%

6 Planning 20 days Mon 8/2/10 Fri 8/27/10 100%

7 Bidding 11 days Tue 8/31/10 Tue 9/14/10 100%

8 Construction 29 days Wed 10/6/10 Mon 11/15/10 100%

9 Day Avenue Recon 94 days Mon 2/8/10 Thu 6/17/10 100%

10 Planning 4 days Mon 2/8/10 Thu 2/11/10 100%

11 Bidding 12 days Fri 2/12/10 Mon 3/1/10 100%

12 Construction 40 days Mon 4/19/10 Thu 6/17/10 100%

13 Hecker Avenue 114 days Tue 2/9/10 Fri 7/16/10 100%

14 Planning 3 days Tue 2/9/10 Thu 2/11/10 100%

15 Bidding 12 days Fri 2/12/10 Mon 3/1/10 100%

16 Construction 60 days Mon 4/19/10 Fri 7/16/10 100%

17 6TH Ward Drainage 161 days Mon 3/8/10 Mon 10/18/10 100%

18 Planning 85 days Mon 3/8/10 Fri 7/2/10 100%

19 Bidding 13 days Tue 7/6/10 Thu 7/22/10 100%

20 Construction 51 days Mon 8/9/10 Mon 10/18/10 100%

21 Residential Alleys 450 days Mon 3/1/10 Fri 11/18/11 71%

22 Planning 88 days Mon 3/1/10 Wed 6/30/10 100%

23 Bidding 12 days Tue 9/28/10 Wed 10/13/10 100%

24 Construction 280 days Mon 10/25/10 Fri 11/18/11 60%

25 Residential Resurfacing 114 days Tue 2/16/10 Fri 7/23/10 100%

26 Planning 4 days Tue 2/16/10 Fri 2/19/10 100%

27 Bidding 15 days Mon 2/22/10 Fri 3/12/10 100%

28 Construction 40 days Mon 5/3/10 Fri 7/23/10 100%

29 Patching #1 84 days Tue 2/16/10 Fri 6/11/10 100%

30 Planning 4 days Tue 2/16/10 Fri 2/19/10 100%

31 Bidding 12 days Mon 4/12/10 Tue 4/27/10 100%

32 Construction 15 days Mon 5/24/10 Fri 6/11/10 100%

33 Patching #2 80 days Mon 4/5/10 Fri 7/23/10 100%

34 Planning 25 days Mon 4/5/10 Fri 5/7/10 100%

35 Bidding 12 days Mon 5/17/10 Tue 6/1/10 100%

36 Construction 29 days Tue 6/15/10 Fri 7/23/10 100%

37 Patching #3 75 days Mon 4/12/10 Fri 7/23/10 100%

38 Planning 25 days Mon 4/12/10 Fri 5/14/10 100%

39 Bidding 12 days Mon 5/24/10 Tue 6/8/10 100%

40 Construction 24 days Tue 6/22/10 Fri 7/23/10 100%

41 Patching #4 58 days Tue 6/15/10 Thu 9/2/10 100%

42 Planning 9 days Tue 6/15/10 Fri 6/25/10 100%

43 Bidding 13 days Tue 7/6/10 Thu 7/22/10 100%

44 Construction 24 days Mon 8/2/10 Thu 9/2/10 100%

45 Patching #5 96 days Mon 7/5/10 Mon 11/15/10 100%

46 Planning 40 days Mon 7/5/10 Fri 8/27/10 100%

47 Bidding 12 days Mon 9/27/10 Tue 10/12/10 100%

48 Construction 16 days Mon 10/25/10 Mon 11/15/10 100%

49 Chicago Avenue Resurface 96 days Mon 5/24/10 Mon 10/4/10 100%

50 Planning 35 days Mon 5/24/10 Fri 7/9/10 100%

51 Bidding 12 days Mon 7/12/10 Tue 7/27/10 100%

52 Construction 29 days Wed 8/25/10 Mon 10/4/10 100%

53 West State Street (Day to Creek) 15 days Mon 6/7/10 Fri 6/25/10 100%

54 Construction 15 days Mon 6/7/10 Fri 6/25/10 100%

55 Alpine/Central/W. State (ARRA) 282 days Mon 8/3/09 Tue 8/31/10 100%

56 Planning 4 days Mon 8/3/09 Thu 8/6/09 100%
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ID Task Name Duration Start Finish % Complete

57 Letting 16 days Fri 1/15/10 Fri 2/5/10 100%

58 Alpine Constuction 43 days Mon 5/3/10 Fri 7/16/10 100%

59 Central Construction 43 days Fri 5/14/10 Fri 8/20/10 100%

60 W. State Contruction 70 days Wed 5/26/10 Tue 8/31/10 100%

61 Alpine/Rockton/Morgan (ARRA) 281 days Mon 8/3/09 Mon 8/30/10 100%

62 Planning 18 days Mon 8/3/09 Wed 8/26/09 100%

63 Letting 16 days Fri 1/15/10 Fri 2/5/10 100%

64 Alpine Construction 43 days Mon 5/3/10 Fri 7/16/10 100%

65 Rockton Construction 31 days Mon 7/19/10 Mon 8/30/10 100%

66 Morgan Construction 28 days Wed 6/9/10 Fri 7/16/10 100%

67 Longwood Avenue Resurfacing (ARRA) 237 days Tue 9/1/09 Wed 7/28/10 100%

68 Planning 4 days Tue 9/1/09 Fri 9/4/09 100%

69 Letting 16 days Fri 1/15/10 Fri 2/5/10 100%

70 Construction 60 days Mon 5/3/10 Wed 7/28/10 100%

71 W. Riverside Blvd. (ARRA) 218 days Tue 9/1/09 Thu 7/1/10 100%

72 Planning 33 days Tue 9/1/09 Thu 10/15/09 100%

73 Letting 1 day Fri 1/15/10 Fri 1/15/10 100%

74 Construction 41 days Mon 5/3/10 Thu 7/1/10 100%

75 Downtown Streetscape 140 days Mon 2/1/10 Fri 8/13/10 100%

76 Planning 4 days Mon 2/1/10 Thu 2/4/10 100%

77 Construction 44 days Mon 4/5/10 Fri 8/13/10 100%

78 North Main Resurfacing 190 days Mon 2/1/10 Fri 10/22/10 100%

79 Planning 4 days Mon 2/1/10 Thu 2/4/10 100%

80 Bidding 1 day Fri 4/23/10 Fri 4/23/10 100%

81 Pre-Con in Dixon 0 days Thu 6/17/10 Thu 6/17/10 100%

82 Construction 55 days Mon 8/9/10 Fri 10/22/10 100%

83 E State Street Resurfacing 186 days Mon 2/1/10 Mon 10/18/10 100%

84 Planning 4 days Mon 2/1/10 Thu 2/4/10 100%

85 Bidding 1 day Fri 4/23/10 Fri 4/23/10 100%

86 Pre-Con in Dixon 0 days Thu 6/17/10 Thu 6/17/10 100%

87 Construction 66 days Mon 7/19/10 Mon 10/18/10 100%

88 C-W Inlet repair 287 days Mon 4/5/10 Tue 5/10/11 100%

89 Planning 10 days Mon 4/5/10 Fri 4/16/10 100%

90 Bidding 1 day Tue 4/27/10 Tue 4/27/10 100%

91 Construction 262 days Mon 5/10/10 Tue 5/10/11 100%

92 Rockton Sidewalk and Curb Improvement 120 days Mon 2/1/10 Fri 7/16/10 100%

93 Planning 35 days Mon 2/1/10 Fri 3/19/10 100%

94 Bidding 1 day Tue 4/6/10 Tue 4/6/10 100%

95 Construction 28 days Wed 6/9/10 Fri 7/16/10 100%

96 Roundabout Auburn and Main 291 days Fri 10/1/10 Fri 11/11/11 26%

97 Phase 2 291 days Fri 10/1/10 Fri 11/11/11 23%

98 Land Acquisition 216 days Fri 10/1/10 Fri 7/29/11 31%

99 Central Avenue Bridge 391 days Mon 2/1/10 Mon 8/1/11 5%

100 Planning 4 days Mon 2/1/10 Thu 2/4/10 100%

101 Bidding 1 day Fri 7/30/10 Fri 7/30/10 100%

102 Construction 87 days Fri 4/1/11 Mon 8/1/11 0%

103 Dawson Avenue Water Main 446 days Fri 11/13/09 Fri 7/29/11 100%

104 Construction 446 days Fri 11/13/09 Fri 7/29/11 100%

105 Kishwaukee Lighting 128 days Mon 2/1/10 Wed 7/28/10 100%

106 Planning 100 days Mon 2/1/10 Fri 6/18/10 100%

107 Bidding 1 day Wed 7/28/10 Wed 7/28/10 100%

108   Construction 85 days Tue 9/7/10 Mon 1/3/11 97%

109 Kishwaukee Street Bridge 340 days Mon 5/11/09 Fri 8/27/10 100%

110 Construction 340 days Mon 5/11/09 Fri 8/27/10 100%

111 Morsay Bridge 165 days? Mon 2/1/10 Fri 9/17/10 100%

112 Planning 36 days Mon 2/1/10 Mon 3/22/10 100%
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ID Task Name Duration Start Finish % Complete

113 Bidding 37 days Fri 4/23/10 Mon 6/14/10 100%

114 Construction/bridge opening 55 days Mon 6/21/10 Fri 9/3/10 100%

115 Punch List Completion 9 days? Tue 9/7/10 Fri 9/17/10 100%

116 Sandy Hollow Emergency Repairs 197 days Mon 3/1/10 Tue 11/30/10 100%

117 Planning 67 days Mon 3/1/10 Tue 6/1/10 100%

118 Bidding 1 day Tue 8/3/10 Tue 8/3/10 100%

119 Construction 67 days Mon 8/30/10 Tue 11/30/10 100%

120 Kishwaukee (Harrison Avenue to Brooke Road) 115 days Mon 2/1/10 Fri 7/9/10 100%

121 Planning 8 days Mon 2/1/10 Wed 2/10/10 100%

122 Bidding 1 day Tue 5/18/10 Tue 5/18/10 100%

123 Construction 24 days Tue 6/8/10 Fri 7/9/10 100%

124 Kishwaukee (Harrison Avenue to Buckbee) 160 days Mon 1/4/10 Fri 8/13/10 100%

125 Planning 89 days Mon 1/4/10 Thu 5/6/10 100%

126 Bidding 1 day Tue 6/1/10 Tue 6/1/10 100%

127 Construction 45 days Mon 6/14/10 Fri 8/13/10 100%

128 Zone Control  Valves 217 days Mon 2/1/10 Tue 11/30/10 100%

129 Construction 217 days Mon 2/1/10 Tue 11/30/10 100%

130 East State Street (Mid America - New Town Drive) 10 days Mon 9/20/10 Fri 10/1/10 100%

131 Construction 10 days Mon 9/20/10 Fri 10/1/10 100%

132 Walnut Alley 45 days Mon 7/19/10 Fri 9/17/10 100%
133 Bidding 1 day Mon 7/19/10 Mon 7/19/10 100%

134 Construction 29 days Tue 8/10/10 Fri 9/17/10 100%

135 Harrison Avenue Bridge Rocker Repair 99 days? Tue 4/6/10 Fri 8/20/10 100%

136 Bidding 1 day? Tue 4/6/10 Tue 4/6/10 100%

137 construction 70 days? Mon 5/17/10 Fri 8/20/10 100%

138 Streetscape Lighting 234 days Tue 6/22/10 Fri 5/13/11 85%

139 Planning/Design 40 days Tue 6/22/10 Mon 8/16/10 100%

140 Bidding 14 days Mon 8/16/10 Thu 9/2/10 100%

141 Order and Delivery 96 days Fri 9/3/10 Fri 1/14/11 90%

142 Construction 15 days Mon 4/25/11 Fri 5/13/11 0%
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